

City of Port Richey Project List

Administration Department	Status
RESTORE Act -- Dredging of Channels 1 & 18 & 26A	Discussion with County
RESTORE Act – DEP Requirements	Ongoing
Rate Studies – Utility Rates & Building Fees	Work In Progress
Negotiations with Pasco County - Orange Grove Ave	Completed, Property Transferred
Recodification of City Code	Completed
Increased Use of Nixle System	Ongoing
Fiscal	Ongoing, including Budget Prep

Building Department	Status
Beautification of US 19 Medians	Contract approved at last meeting
CRA Residential Maintenance Grant Program	Continuing, 19 to date
Avila Bay Construction	Continuing, demos open
Keiser University, planning	In Process
Updating Commercial Codes for Improved Enforcement	Being Codified

Utilities Department	Status
Decreased Reliance on Bulk Water Purchase	Ongoing, never ending
Improved Water Recovery Operation	Ongoing, never ending
Purchase of PW/Utility Modular Office	Completed
Installation of PW/Utility Modular Office	Completed, fully operational
Upgrades to Meter Reading Program	All City stations on SCADA
Certifications of Well #7	Completion - Sept 30, 2019
Potential upgrade to Pasco Way lift station	In Discussion

Fire Department Projects	Status
Repairs to Engine 42	Completed
Acquisition of Fire/Police Response Vessel Grant	Awarded
Water Rescue & Rapid Diver Training	Completed
Wildland Firefighting Training	Completed
Firehouse Sub Company Grant Application	Awarded
Boat Delivery	Awaiting delivery

Police Department	Status
Update Fleet w/ 2 New Patrol Vehicles	Currently being fitted
Update Weapons	Completed
Training Initiatives	Ongoing
Collaboration with Pasco County – Drug & Code Enforcement Activity	Ongoing
Sergeant’s Daily Update Reports	Ongoing

Public Works Department	Status
FRDAP Improvements to Waterfront Park	Ongoing
Improvements to Brasher Park, excluding new gates	Completed
Rehabilitation of Nicks Park Boat Ramp	Ongoing
New Sidewalk Installations	Pending
Washington Street Repairs	On Agenda
Repairs to Storm Water Drainage System	Ongoing, continuing maintenance
Coordinating of Required Modifications, Avila Bay	Ongoing
Orange Grove Ave Reconstruction	July 26, 2019
Bike and Hike Extensions	In Discussion with State
Bike and Hike Underpass Meetings	May & June 2019
Refurbish Waterfront Park Bathrooms	Completed
Mango & Shrub trimming – WFP & BP	Completed
Dog Enjoyment Center – WFP	Completion June 5, 2019
Kiddy Park	Construction scheduled for June 17, 2019