

May 2018

City of Port Richey Project List

Administration Department	Completion Date
RESTORE Act -- Dredging of Channels 1 & 18	2020
Rate Studies – Utility Rates & Building Fees	2018/2019
Negotiations with Pasco County - Orange Grove Ave	Ongoing
Recodification of City Code	Ongoing
Increased Use of Nixle System	Ongoing
Planning of 4 th of July and other events	Ongoing

Building Department	Completion Date
Major Renovations at Walmart	Upcoming
Beautification of US 19 Medians	Ongoing
Development of the CRA Residential Maintenance Grant Program	Ongoing
Meetings with FDOT on US 19 Underpass	Ongoing
WOD Traffic Analysis	Ongoing
Avila Bay Development	Upcoming
Snug Cove Project	Upcoming
Vekara Bay Project	Upcoming
Expansion of Gill Dawgs	Upcoming
New Residential Construction on Deedra Circle	Upcoming
New Commercial Construction on Washington St	Upcoming
Updating Codes for Improved Enforcement	Ongoing

Fire Department Projects	Completion Date
Repairs to Engine 41 & 42	Current
Acquisition of Brush Gear	Completed
Acquisition of Firefighting Breathing Apparatus (budgeted)	Ordered

Police Department	Completion Date
Update Fleet	Ordered/Pending Delivery
Update Weapons	Ongoing
Update Ballistic Vests	Ordered/Pending Delivery
Training Initiatives	Ongoing
Collaboration with Pasco County - Drug Activity	Ongoing
Replacement CAD/RMS	Upcoming

Public Works Department	Completion Date
FRDAP Improvements to Waterfront Park	Ongoing
Improvements to Brasher Park	Ongoing
Rehabilitation of Nicks Park Boat Ramp	2019
New Sidewalk Installations	Ongoing
New Street Installations	Ongoing
Repairs to Storm Water Drainage System	Ongoing

Utilities Department	Completion Date
Decreased Reliance on Bulk Water Purchase	Ongoing
Improved Water Recovery Operation	Ongoing
Purchase of PW/Utility Modular Office	Delivered
Upgrades to Meter Reading Program	Ongoing